



Sylhet Polytechnic Institute, Sylhet.
Annual Procurement Plan (F. Year : 2024-2025)
Ministry / Division: Ministry of Education
Agency : Directorate of Technical Education
Name of Principal : Mohammed Rehan Uddin (3-3666-0000-0001)

স্বাধীনতা সড়ক
শেখ হাসিনার বাংলাদেশ

Budget : Revenue

Package No	Lot No.	Code No.	Description of procurement Package	Unit	Quantity	Procurement Method & Type	Contract approving authority	Source of funds	Estd. Cost in Million Tk	Time code for Process	Advertise Prequal (if applicable)	Invite/ Advertise Tender	Tender opening	Tender evaluation	Approval to award	Notification to award	Signing of contract	Total Days	Completion of contract	Total time (in days)
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20	21
GD-01	1	3211127	Supply of Books & Periodicals			e-GP (OTM)	Hope	GOB	0.100	Planned Dates	15/08/2024	04/09/2024	18/09/2024	25/09/2024	02/10/2024	30/10/2024	30/12/2024			
										Planned Days	0	21	14	7	7	28	77	60	137	
										Actual Dates										
GD-02	1	3255101	Supply of Computer Equipment			e-GP (OTM)	Hope	GOB	0.480	Planned Dates	15/08/2024	04/09/2024	18/09/2024	25/09/2024	02/10/2024	30/10/2024	30/12/2024			
										Planned Days	0	21	14	7	7	28	77	60	137	
										Actual Dates										
GD-03	1	3255105	Supply of Other Manihari			e-GP (OTM)	Hope	GOB	0.430	Planned Dates	15/08/2024	04/09/2024	18/09/2024	25/09/2024	02/10/2024	30/10/2024	30/12/2024			
										Planned Days	0	21	14	7	7	28	77	60	137	
										Actual Dates										
GD-04	1	4112312	Supply of Teaching and Learning Materials			e-GP (OTM)	Hope	GOB	0.468	Planned Dates	15/08/2024	04/09/2024	18/09/2024	25/09/2024	02/10/2024	30/10/2024	30/12/2024			
										Planned Days	0	21	14	7	7	28	77	60	137	
										Actual Dates										
GD-05	1	3256105	Supply of Raw Materials and Spare Parts For ET & CT.			e-GP (OTM)	Hope	GOB	1.330	Planned Dates	15/08/2024	04/09/2024	18/09/2024	25/09/2024	02/10/2024	30/10/2024	30/12/2024			
										Planned Days	0	21	14	7	7	28	77	60	137	
										Actual Dates										
GD-05	2	3256105	Supply of Raw Materials and Spare Parts			e-GP (OTM)	Hope	GOB	1.270	Planned Dates	15/08/2024	04/09/2024	18/09/2024	25/09/2024	02/10/2024	30/10/2024	30/12/2024			
										Planned Days	0	21	14	7	7	28	77	60	137	
										Actual Dates										
GD-06	1	3256107	Supply of Sports Materials			e-GP (OTM)	Hope	GOB	0.170	Planned Dates	15/08/2024	04/09/2024	18/09/2024	25/09/2024	02/10/2024	30/10/2024	30/12/2024			
										Planned Days	0	21	14	7	7	28	77	60	137	
										Actual Dates										

Checked
&
Verified

Page- 1

মোঃ ইমদাদুল হক
সহকারী প্রকৌশলক-১
(প্রশাসন ও হিসাব)
কারিগরি শিক্ষা অধিদপ্তর, ঢাকা।

GD-07	1	4112304	Supply of Engineering & Equipment for Civil Technology			e-GP (OTM)	Hope	GOB	9.964	Planned Dates	15/08/2024	04/09/2024	18/09/2024	25/09/2024	02/10/2024	30/10/2024	30/12/2024		
										Planned Days	0	21	14	7	7	28	77	60	137
										Actual Dates									
	2	4112304	Supply of Engineering & Equipment for Civil Technology			e-GP (OTM)	Hope	GOB	9.963	Planned Dates	15/08/2024	04/09/2024	18/09/2024	25/09/2024	02/10/2024	30/10/2024	30/12/2024		
										Planned Days	0	21	14	7	7	28	77	60	137
										Actual Dates									
	3	4112304	Supply of Engineering & Equipment for MT,ET,PT & EMT			e-GP (OTM)	Hope	GOB	9.971	Planned Dates	15/08/2024	04/09/2024	18/09/2024	25/09/2024	02/10/2024	30/10/2024	30/12/2024		
										Planned Days	0	21	14	7	7	28	77	60	137
										Actual Dates									
	4	4112304	Supply of Engineering & Equipment for Power Technology			e-GP (OTM)	Hope	GOB	8.587	Planned Dates	15/08/2024	04/09/2024	18/09/2024	25/09/2024	02/10/2024	30/10/2024	30/12/2024		
										Planned Days	0	21	14	7	7	28	77	60	137
										Actual Dates									
GD-08	1	4112310	Supply of Office Equipment			e-GP (OTM)	Hope	GOB	0.526	Planned Dates	15/08/2024	04/09/2024	18/09/2024	25/09/2024	02/10/2024	30/10/2024	30/12/2024		
										Planned Days	0	21	14	7	7	28	77	60	137
										Actual Dates									
GD-09	1	4112314	Supply of Furniture			e-GP (OTM)	Hope	GOB	1.269	Planned Dates	15/08/2024	04/09/2024	18/09/2024	25/09/2024	02/10/2024	30/10/2024	30/12/2024		
										Planned Days	0	21	14	7	7	28	77	60	137
										Actual Dates									
Total Value of Goods Procurement (OTM) =										44.527									

Checked
&
Verified

(Signature)
মোঃ মাহমুদুল হক
প্রশাসনিক ও হিসাব
সহকারী শিক্ষা অফিসার, ঢাকা।

(Signature)
২০/০৮/২৪

(Signature)
(Mohammed Behan Uddin)
Principal (Additional Charge)
Sylhet Polytechnic Institute, Sylhet-3100
Phone: 02996632529
e-mail: principalsylhetpoly@gmail.com

